



AGENDA ITEM REQUEST FORM

ITEM:

Consideration of approval of Change Order #1 to Mainline Construction on SRF Project Area H, "Remove and Replace Project Sidewalk" in the amount of \$196,358.10.

BACKGROUND INFORMATION:

The project, "Area H" (also known as PC26-012), focuses on Briarcliff Road, with boundaries located south of Baldwin Road, north of 23rd Street, east of State Avenue, and west of Jenks Avenue. This long-awaited construction in an area of aging infrastructure replaces underground water lines and services, as well as sewer mains and services, and finishes with full roadway repaving. The project's original scope included minimal sidewalk limited to only those areas of the right-of-way (ROW) disturbed by installation of service lines. Public outcry prompted a review of that scope, and it was determined that this change order is necessary for full project completion.

DEPARTMENT HEAD RECOMMENDATION:

Public Works recommends approval of this Change Order.

Budget Impact

Budgeted? Yes: ☐ No: ☒ How Much budgeted?

If more, where do you suggest funds come from? SRF Funds

Cost Center Name: SRF Area H

Cost Center Affected: 430.6514.56500

☐ Personnel \$

☐ Operating \$

☒ Capital \$ 196,358.10

☐ Revenue \$

Requested By: Suzanne Mandel

Date: 10/5/26

Prepared By: Suzanne Mandel

Date: 10/5/26

Reviewed By: Clint Murphy

Date: 10/5/26

Reviewed By: Angie Lightfoot

Date: 10/5/26

Approved By: Clint Murphy CM

Date: 10/5/26