

## CHANGE ORDER FORM:

PROJECT: Voluntary Home Buyout Demo  
PROJECT NO: PC26-035  
CHANGE ORDER NO: CO. 1  
INITIATION DATE: 10/5/2026

FROM: Break N Ground  
11803 HWY 77  
Panama City, FL 32409

TO: City of Panama City  
501 Harrison Ave  
Panama City, FL 32401

---

You are directed to make the following changes in the contract:

|                      |                           |
|----------------------|---------------------------|
| <u>Item No. 01 –</u> | 1905 Chestnut Avenue Demo |
|                      | Add.....                  |
|                      | \$8,020.66                |
| <u>Item No. 02 -</u> | Add.....                  |
|                      | \$0.00                    |
| <u>Item No. 03</u>   | Add.....                  |
|                      | \$0.00                    |
| <u>Item No. 04</u>   | Add.....                  |
|                      | \$0.00                    |

Not valid until signed by the Contractor, Architect and Owner. Signature by the Contractor indicated his agreement herewith, including any adjustment in contract amount or time.

Original contract sum was.....  
\$56,216.00 Net change by previously approved change  
orders..... \$0.00 Contract sum prior to this  
change order..... \$56,216.00 Contract sum  
will increase by..... \$8,020.66  
Contract sum after this change order.....  
\$64,236.66 Contract time will be extended  
by..... 0 days

---

Contractor:

Architect:

Owner:

x   
Break N Ground  
Nick Williams

x  
~~(Architect Business)~~  
~~(Architect Name)~~

x  
City of Panama City  
Jonathan H. Hayes